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 Decommissioning Preparation Activities 
◦ System Draining/Lay-Up (50 Systems/16 Complete/5 In Progress) 

◦ Building Power and Services Removal – Ongoing 

 Security Plan Changes 
◦ Phase 1 and Phase 2 Modifications - Complete 

 Emergency Plan Drill – October 21, 2015 
◦ Part of ongoing training and Emergency Response Organization (ERO) 

qualifications. 

 NRC Inspection Activities 
◦ On-Site Inspection completed the week of 9/14-9/17 

◦ Inspection scope informed by the NRC Decommissioning Program 

◦ Debriefed with no issues identified 



 NRC Licensing Action/Exemption Status 
 

◦ Emergency Plan (E-Plan) Submittals made to date: 
 

 Post-Shutdown E-Plan License Amendment Request (LAR) – Implemented 2/5/15.  
Covers SAFSTOR Period 1 - Plant Shutdown to April 2016 

 State filed appeal to Commission to keep ERDS in service – February 9, 2015 

 Commission decision – 4Q15 to 1Q16 (6-12 months) 
 

 EP Exemption Requests – NRC Commissioners voted to grant exemptions on  
March 2, 2015 (supports Permanently Defueled E-Plan and EALs) 

 State filed petition for reconsideration of Commission vote – March 12, 2015 

 Commission decision on petition for reconsideration – 4Q15 (6) 
 

 Permanently Defueled E-Plan and Emergency Action Levels (EALs) LAR – Approval 
requested in late 2015. Covers SAFSTOR Period 2 - April 2016 to All Fuel in Dry 
Storage 

 State filed petition to intervene/request for hearing before the ASLB – February 9, 2015 

 ASLB decision denying request for hearing – May 18, 2015 

 State appeal of ASLB decision to NRC Commission – June 12, 2015 

 Commission decision – 1Q16 to 2Q16 (6-12 months) 
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 Emergency Plan Funding – SAFSTOR II 
◦ Commensurate with reduced risk and events limited to Spent 

Fuel storage. 

◦ Consistent with the Permanently Defueled E-Plan and new 
Emergency Action Levels (EALs). 

 Offsite emergency measures are consistent with all hazards planning 
approach 

 Emergency Planning Zones (EPZ) 

 Within Plant Site Boundary commensurate with risk 

 Unusual Event and Alert Classifications  

◦ Focused on local support, populations and a declining funding 
scale. 

◦ State of NH recently signed to a 4-year agreement (FY17-FY20) 
for a total cost of $279K (EP and DOH) 

◦ ENVY has been contacted by MA to discuss long-term EP 

funding. 

 

 



 NRC Licensing Action/Exemption Status 
 

◦ Nuclear Decommissioning Trust (NDT) License Amendment Request (LAR) 

 Entergy filed this LAR to change the current requirement in the ENVY Operating 
License for providing NRC a 30-day notification prior to withdrawals to the NDT. 

 State filed petition to intervene/request for hearing before the ASLB – April 20, 2015 

 State filed motion to add new and amend existing contentions – July 6, 2015 

 ASLB decision to allow hearing request for 2 of 5 contentions – July 31, 2015 

 After a review of options, EVY has decided to withdraw the LAR. 

 ENVY will continue to comply with its existing license conditions and will continue 
to provide notifications to the NRC at least 30 days in advance of any withdrawals 
from the trust fund. 
 

◦ Commingled Funds Exemption 

 Approved and issued by the NRC - June 17, 2015 

 State, GMP and VYNPC petitioned the D.C. Circuit for review of NRC’s issuance of 
the commingled funds exemption – August 13, 2015 

 Entergy filed a motion to intervene – September 2, 2015 
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 Vermont State Agency Interactions 
 

◦ Public Service Board (PSB) – Second ISFSI Pad CPG 

 Filed supplemental pre-filed testimony in May 2015 to explain results of additional 
soil analyses, update pad construction schedule, revise plans for security diesel 
generator, and revise dry storage funding plan.  

 Intervention was granted to New England Coalition (NEC), Windham Regional 
Commission (WRC),and the Town of Vernon. 

 PSB issued order limiting scope of NEC’s, WRC’s, and Vernon’s participation in 
proceeding in July 2015. 

 Impacts on the local environment, 

 The reuse of the Vermont Yankee property, 

 Regional planning, and 

 Aesthetics. 

 Completed first two rounds of discovery in July 2015. 

 Pre-filed testimony received from DPS, ANR, WRC, and NEC in August 

 Entergy discovery requests issued to ANR and WRC on September 2, 2015 
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 Vermont State Agency Interactions 
 

◦ Public Service Board (PSB) – Second ISFSI Pad CPG (Con’t) 

 Entergy filed an Objection to Admission of Pre-filed Testimony of Mr. Ray Shadis 
on Behalf of NEC – September 18, 2015. The basis for the Objection: 

1) Addresses issues that are irrelevant to the CPG proceeding; 

2) Exceeds the limited scope of intervention allowed by the PSB; and 

3) Addresses areas that are preempted by federal law. 

 Responses to Entergy’s discovery requests due – September 30, 2015 

 Approval expected in May 2016. 

 

◦ Department of Health (VDH)  

 Response to April 2, 2015 Request For Information (RFI) provided to VDH on April 
22nd, regarding questions on lead and asbestos as well as offer to meet to discuss 
any questions.  
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 Vermont State Agency Interactions 
 

◦ ANR/Department of Environmental Conservation – Waste Management 

 Site Visit/Inspection on May 18, 2015 noted issues/observations with labeling, 
waste characterization and inventory records. 

 Received a Notice of Alleged Violation (NOAV) from ANR with a 35-day response provided on 
September 9th. All issues have been corrected. 

 Received letter from ANR Waste Management & Prevention Division on July 31, 
2015 seeking written assurance that ENVY will comply with the Vermont 
Hazardous Waste Management Regulations (VHWMR). 

 ENVY has and will continue to be compliance with all State of Vermont Regulations. 

 

◦ ANR – River Corridor & Floodplain Protection Program 

 New State program (effective March 2015) that regulates new development in flood 
hazard areas and river corridors. 

 ANR has been consulted by ENVY for applicability of the regulations as it pertains 
to the second ISFSI pad because it is new development may be located within the 
Connecticut River corridor. 
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 Nuclear Decommissioning Citizens Advisory Panel 
(NDCAP) 
 

 Stakeholder Outreach: Speaking Engagements, 
Community Involvement, and Facility Tours 
 

 SAFSTOR Matters – Monthly Cable TV Show 
 

 Vermont Yankee Decommissioning website: 
            www.vydecommissioning.com 
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http://www.vydecommissioning.com/


 SAFSTOR Matters – Monthly Cable TV Show 
◦ Episode 6 – Maine Yankee Public & Government Relations 

Manager, Eric Howes - Decommissioning process at Maine Yankee  
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